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Work Report, ¥eek Ending 1 February 1956.

1. Project 5-T1, Yap 1ibrary Support Regulation, Completed. We have
assisted in preparation of = draft for a regulation in the Intelligence
Activities series, which is acoeptable to the AD/RR. This regulation, when
published, will jnform interested Agency components as to gervice rendered
by the ¥ap Library and the prooedure for obtaining such service.

2, Project 5-72, Certographic Support Regulation. No action.

3, Project 5-(2a, Survey of Industrial Register. Completion of survey
awaiting a conference on 6 February with Chief, IR.

L. Project 5-62, Study of a1l Registers, OCR. A staff study is per-
tially prepared, and will be completed after the IR conference.

5. Project 6-20, Survey of Foreign Institute Files. praft of staffl
study has been completed and final paper will be forwarded by the working
group next weok.

6. Project 5=T3, 0SI Reorgsnization. The T/0 request has not yet been
transmitted by the DD/1 although we have been informed wnofficially that it
has been approved. '

7. Project 5-h6, ELINT Study. No change in status.

8. Project 6~2l, Survey of Separation Procedures. Survey plan being
formalated.

9. Project 6-21, Study of Agency Clipping Services provided by OCR snd
DD/P. Unsssigned.

10, Office of Seourity incresse in oeiling. Awaiting workload data
from Administrative Steff. :
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